

KWANTLEN POLYTECHNIC UNIVERSITY

DOCUMENTATION

Campus Marketplace App

Group A

INFO 2413 S10

Instructor - Nukhet Tuncbilek

Due Date - Monday, 10 August 2026

May 11:

1. The group A was made.
2. The members shared the contact information.
3. Different topics for the project were discussed.

May 12:

4. 'Campus Marketplace App' was elected as the topic for the project by the mutual agreement of all group members.
5. An email was sent to the professor introducing the members with their Student IDs and names. The email also included information about the topic for the project and its key elements. (Navneet)

May 13, 14 and 15:

1. Approval period for the project topic.

May 16:

1. The Project Planning Document Framework was initiated with professor's permission. Email was sent to the professor for the permission. (Joseph)

May 17:

1. A new member, Varleen, was introduced to the group.
2. The new member was added to the group chat, and the project topic was introduced to her.
3. A shared folder was set up between all the members of the group. (Carline)
4. The topic of the project was approved by the professor.

May 18 to May 22:

1. The Baseline Project Plan and the Project Scope Statement preparation began at a steady pace with the contribution of all members in all phases.
2. The Project Planning document was initiated. (Joseph)
3. All the members started contributing to the documents.
4. Varleen was elected as the team leader with mutual agreement.

May 23:

The workload was distributed via the group chat and the following were initiated:

- a. Workflow diagram began. (Marry)
- b. Presentation slides (Navneet)
- c. Project charter. (Varleen)
- d. Gantt chart (Natash)

May 24:

1. The Gantt chart was added to the file. (Natash)
2. An email to professor was sent to confirm the time slot for the presentation.
3. The Dataflow diagram was finished and added to the files and the presentation slides.
4. The BPP and PSS were polished and edited by the members. Members added comments where they made changes to maintain accountability, clarity and to respect other's works.
5. The diagrams and charts were also edited accordingly.

May 25:

1. Group meeting was held prior to the class.
2. All the changes were finalised by the members.
3. Team Leader submitted the file. (Varleen)
4. Notes were taken on the suggestions made by the professor during the presentation. (Navneet)
5. The group decided to conduct a survey upon the KPU students and staff/faculty. The decision was influenced by the suggestions of professor.
6. The survey was created and published on the same day. (Navneet)

May 26-31:

1. The survey form was sent to the KPU server on Discord. (Joseph)
2. The group waited for the responses on the survey.
3. The GitHub repository was made. (Carline)

June 1-2:

1. During the class, suggestions were taken from professor regarding the survey and requirements analysis phase.
2. The survey poster was created, and physical copies were posted around the campus. A QR code was added to the posters for easy access to the survey form. (Varleen, Navneet)
3. The scope of the Survey was expanded, and additional questions were added to the survey. Now, the survey incorporates the KPU students, alumni, students from other universities and KPU staff/ faculty. Therefore, appropriate sections and questions were added to the original survey. (Varleen, Navneet)
4. All members asked students belonging to different universities to take part in the survey and share their opinions and ideas.
5. On the request of professor, the official documentation of progress of the project begun. (Navneet)

June 3:

1. Members requested their professors from other courses to let them do a quick presentation at the end of the class through which they asked their peers to take part in the survey.

June 4-6:

1. The requirements analysis document was started and posted in a shared folder. (Joseph)
2. Group went through the rubric and narrowed down the number of diagrams needed.
3. Diagram Duties:
 1. Context Diagram (Varleen, Joseph)
 2. Use Case (Varleen, Joseph, Carline)
 3. Written Use Case (Varleen)
 4. Activity (Natash)
 5. Class Diagram (Varleen)
 6. Data Flow Diagram (Varleen)

7. Flowchart Diagram (Mary)

4. Presentation slides' preparation was initiated. (Navneet)
5. Members discussed and edited/added details to the requirements analysis document.

June 6:

1. Data from the survey was being converted into charts that used for the documentation and presentation (Varleen, Natash, Navneet)

June 7:

1. All the required diagrams were completed. (Joseph, Varleen, Natash, Marry, Carline)
2. Requirements Analysis Document was completed. (All members)

June 8:

1. The presentation slides were completed (Navneet)
2. The group held an in-person meeting in the KPU library before the in-class presentation.
3. The diagrams were edited in the requirements analysis document and the slides, along with some additional edits in the document.
4. We took notes of the suggestions made by professor in the in-person meeting.

June 9 -14:

1. The discussions regarding the Design phase begun.
2. The Design Document was created and members started contributing.

June 15:

1. The group met the professor in an online meeting
2. Took notes of the suggestions and expectations of professor for the Design Phase. (Navneet)
3. Decisions regarding the groups meeting and work distribution were made based on mutual agreement in the group chat.

4. The Design documentation work begun. (Joseph)
5. Group decided to meet in-person at the KPU student discussion room.
Varleen made the reservation for the room.

June 18-21:

1. The in-person meeting at KPU student discussion room was held. (Varleen, Natash, Marry)
2. The wireframe was started and front-end was initiated. (Marry and Natash)

June 22-28:

1. The Design Document was prepared by the team and constant discussions and edits were made. (All members)
2. The physical, logical and conceptual diagrams were prepared and edited. (Varleen, Caline)

June 29:

1. The presentation slides were prepared. (Navneet)
2. The diagrams were edited and updated in the Design Document and in the presentation slides. (Varleen and Joseph)
3. Notes were taken on the suggestions made by professor during the in-person meeting. (Navneet)
4. The diagrams were updated according to the professor's suggestions. (Varleen, Carline, Joseph)
5. The Design document was completed. (Varleen, Navneet, Carline)
6. Team Leader, Varleen, submitted the file.

June 30:

1. The emails for the Design phase evaluation of each team member were sent to the professor by each team member.

July 1:

1. Changes were made to the wireframe. (Marry)

July 2-5:

1. The Database Schema file was created (Joseph)

2. The work on the database system begun for the Implementation phase.

July 6:

1. Group met professor in an online meeting.
2. The work for the Implementation phase was distributed on mutual agreement of the team.
3. The implementation documents were created. (Varleen)

July 7 - 19:

1. Work was done at a smooth pace by the group members.
2. Various discussions took place between the members of the group. Group proceeded with continuous discussions and edits.
3. Members created their branches and pushed their work on the GitHub. (Varleen, Marry, Joseph)

July 20:

1. Online meeting was held with the professor, and notes were taken on her recommendations and expectations.

July 21-28:

1. Work continued for the GitHub repositories and branches. (Varleen, Marry, Joseph, Carline)
2. Group decided to meet in-person on 29 July, Wednesday, in the KPU student discussion room. Varleen made the reservation for the room.
3. Group discussions were held online for the backend development. (Varleen, Joseph, Marry)

July 29:

1. A two hour in-person meeting was held at KPU student discussion room. The next steps, problems and challenges were discussed with all members present. Trouble shooting was done.

July 30 - August 9:

1. The project report was initiated. (Natash)
2. The presentation slides were made. (Navneet)

3. All the database and back-end work was finalised and finished. (Varleen and Marry)

August 10:

1. In person meeting was held in KPU. All memebers were present.
2. Final touches to the website were added and bugs were fixed. (Varleen, Natash, Navneet)
3. Some parts of the presentation were recorded. (Carline, Joseph)
4. Team worked on the backend and the website. (Varleen, Natash, Navneet, Marry)

August 11:

1. In-person meeting was held. (Navneet, Natash, Varleen, Marry, Carline)
2. Rest of the presentation was recoded. (Navneet, Varleen, Natash, Marry)
3. The presentation video was edited and completed. (Navneet)
4. Work on the final report was done. (Natash, Varleen, Navneet)
5. Documentation was finished. (Navneet)
6. Bug fixes, features improvement and website improvements. (Varleen)
7. Setup instructions document. (Varleen)
8. Testing was performed and added to the report. (Natash, Varleen, Navneet)

August 12:

1. The final report was finished. (Natash, Varleen, Navneet)
2. The Setup Instructions document was finished. (Varleen)
3. The documentation was updated and finalised. (Navneet)